

SOCIAL NETWORK PROJECT WEEKLY PROGRESS REPORT

Week 21, 2026

Organization: SWEProject25

Reporting Period: 2026-05-11 to 2026-05-17

Generated: 2026-05-15 02:14 UTC

Note: Click on repository names, issue/PR numbers, usernames, and commit SHAs to navigate directly to GitHub


EXECUTIVE SUMMARY

This report provides a concise analysis of development activity for the SWEProject25 Social Network project across all relevant repositories for Week 21 of 2026 (2026-05-11 - 2026-05-17). Key metrics include code commits, issue resolution, and pull request workflows. During this period, the team collectively made 0 commits and processed a net change of +0 lines of code. Active collaboration was observed across 0 of 5 monitored project repositories.

METRIC	VALUE	DESCRIPTION
Total Commits	0	Code commits across all project repositories
Issues Created	0	New issues opened within the reporting period
Issues Closed	0	Issues resolved and closed within the reporting period
PRs Opened	0	New pull requests submitted for review
PRs Merged	0	Pull requests merged into main branches
Lines Added	0	Total lines of code added from new PRs
Lines Deleted	0	Total lines of code removed from new PRs
Net Change	+0	Net lines of code change from new PRs
Active Repos	0/5	Repositories with recorded activity

PROJECT DASHBOARDS

REPOSITORY ACTIVITY METRICS



REPOSITORY: FRONTEND

No significant development activity was recorded for the **Frontend** repository during this reporting period. This may indicate a stable phase, focused maintenance, or resource allocation to other project priorities.

REPOSITORY: BACKEND

No significant development activity was recorded for the **Backend** repository during this reporting period. This may indicate a stable phase, focused maintenance, or resource allocation to other project priorities.

REPOSITORY: MOBILE

No significant development activity was recorded for the **Mobile** repository during this reporting period. This may indicate a stable phase, focused maintenance, or resource allocation to other project priorities.

REPOSITORY: DEVOPS

No significant development activity was recorded for the **Devops** repository during this reporting period. This may indicate a stable phase, focused maintenance, or resource allocation to other project priorities.

REPOSITORY: TESTING

No significant development activity was recorded for the **Testing** repository during this reporting period. This may indicate a stable phase, focused maintenance, or resource allocation to other project priorities.

AI-POWERED INSIGHTS & RECOMMENDATIONS

Actionable Recommendations

Based on the analysis above, here are strategic recommendations to improve team productivity and code quality:

#	RECOMMENDATION
1	Consider implementing CI/CD pipelines for faster deployment cycles.
2	Schedule regular code review sessions to maintain quality standards.
3	Document architectural decisions for better team alignment.

TEAM PERFORMANCE ANALYSIS

This section provides a summary of individual team member contributions across all repositories. Metrics include commit activity, issue management, pull request activity, and code volume changes. This data helps in understanding workload distribution and overall team engagement during the reporting period.

TEAM MEMBER	COMMITTS	ISSUES CREATED	ISSUES CLOSED	PRS OPENED	PRS MERGED	LINES ADDED	LINES DELETED	ACTIVE REPOS
-------------	----------	-------------------	------------------	---------------	---------------	----------------	------------------	-----------------

*This automated report was generated on 2026-05-15 02:14 UTC for the **SWEProject25** Social Network Project. Data covers Week 21 of 2026 (2026-05-11 through 2026-05-17).*